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Martial Arts
Training Pit
Marine Corps Air Ground Combat Center, Twentynine Palms, California
NAVFAC Southwest ·  In-Line as Prime Contractor

The completed training pit — powder-coated steel structure, padded columns, hanging heavy bags and a matted
training surface, built for the Marine Corps Martial Arts Program.

CLIENT

U.S. Department of
the Navy — NAVFAC
Southwest

IN-L INE ROLE

Prime contractor,
direct to the
Government

CONTRACT

N62473-11-G-0029,
Task Order 0001

VEHICLE

SBA 8(a) Basic
Ordering Agreement

AWARDED

26 September 2011
·  $222,206

COMPLETED

2012



T H E  P R O J E C T

Every Marine is trained in hand-to-hand combat. At Twentynine Palms they train for it
outdoors, in the Mojave, on a surface that has to absorb a body hitting it — and under a roof,
because the alternative is training on 115-degree steel and gravel.

The Navy needed a Marine Corps Martial Arts Program training pit built at the Combat Center. They
issued it as Task Order 0001 against In-Line's 8(a) Basic Ordering Agreement with NAVFAC
Southwest — an agreement covering San Diego, Santa Ana, Los Angeles and Phoenix.

This is not a fence job. This is a complete facility, and In-Line built all of it as prime.

W H Y I T  WA S  H A R D

It is a building, not a barrier
Foundations, a pre-engineered bolt-together steel structure, roof framing and metal roofing panels,
powder coat finish, gutters and downspouts, padded column wraps, hanging heavy bags, tatami
training mats, engineered rubber mulch surfacing and a storage container — sourced, built, finished
and warranted as one scope by one contractor.

Prime contractor obligations, in full
Performance and payment bonds at the full contract sum within ten days of award, before any work
could begin. Concrete testing and inspection. Vehicle passes and base access for every
subcontractor. A DO-C2 national defense priority rating on material orders. Contract performance
statements at every billing. Progress photography submitted with each pay application.

A closeout package with a dozen separate warranties
A facility this varied does not close out on one form. In-Line assembled and delivered warranties and
O&M documentation for the structure, the powder coating, the roofing panels, the column wraps, the
heavy bags, the tatami mats, the rubber mulch and the storage container — plus a written
maintenance procedure for the bolted structure, including inspection after seismic events.

W H AT  I N - L I N E  D E L I V E R E D

Complete pre-engineered steel shade structure — foundations, columns, roof framing and
metal roofing panels, finished in powder coat rather than paint for desert service life.

Training surface — engineered rubber mulch pit surfacing and tatami mats.



S C O P E  AT  A G L A N C E

Pre-engineered steel structure Foundations Metal roofing Powder coat finish

Padded column wraps Heavy bag systems Tatami mats

Rubber mulch surfacing Storage container

T H E  R E S U LT

The pit is in service at the Combat Center. Marines have been training on it since 2012 — which is
the only durability test that matters for a structure whose entire purpose is being hit.

The Navy did not hire a fence company to build this. They hired a
contractor already holding an 8(a) ordering agreement, already
bonded, already cleared onto the base — and let them build the
whole thing.

M O R E  T H A N  F E N C E  A N D  R A I L I N G

In-Line is a licensed general engineering and structural steel contractor. Fence and railing is
the largest part of what we do — it is not the limit of it.

Training equipment, installed — hanging heavy bags and padded column wraps so the
structure itself is safe to be thrown against.

Equipment storage container, delivered, sited and warranted.

Full prime contractor delivery — bonds, base access coordination, concrete testing and
inspection, priority-rated procurement, progress photography, DD 1354 transfer and a complete
multi-part closeout and warranty package.

Written O&M procedure for the bolted structure — six-month inspection intervals and post-
earthquake checks — so the Marines maintaining it after handover knew exactly what to look at.

We hold federal contracts in our own name. This one came through an 8(a) Basic Ordering
Agreement with NAVFAC Southwest covering San Diego, Santa Ana, Los Angeles and Phoenix.



Thirty-five years. Federal, transit, public works, utilities, school districts and universities across
Southern California. One standard.

H AV E  A P R O J E C T  L I K E  T H I S ?

In-Line Fence & Railing has built fence, railing, and guardrail for Southern California public works,
utilities, school districts, and government agencies since 1990.

Call (760) 789-0282  Request an Estimate

In-Line Fence & Railing Co., Inc. ·  Ramona, California

CSLB #769516 (C-13, C-51, C-32) ·  DBE #14089 ·  SBE #313379 ·  SLBE #10IN003 ·  HUBZone #59995 ·  DIR

#1000002605

Union affiliated — Local 89 & Local 12 ·  Member, San Diego AGC

We build complete facilities. Foundations, pre-engineered structures, roofing, finishes,
equipment and surfacing — delivered and warranted as one scope.

We close out properly. Multi-part warranty packages, O&M documentation and written
maintenance procedures, so the facility is supportable after we leave.

We are certified, bonded, signatory, and safe. DBE · SBE · SLBE · SB · HUBZone · SBA
8(a). Union affiliated, Local 89 & Local 12. CSLB C-13, C-51, C-32. Bonded through Old
Republic Surety, rated A+ XV. EMR 0.68.


